
11/21/2016 20161220

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

CNP243 Pay Period:  11/21/2016Contract: Estimate Number: 0016 to  12/20/2016Estimate Type: Progress Estimate Approved:No

Twin K Construction, Inc.Contractor:

Contractor's
Address:

13271  Scott Highway
Helenwood,  TN   37755

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

07/10/2015

07/24/2015

08/11/2015

09/01/2015

%

$221,323.22

669.0

477.0

477.0

71.30

%Percent Complete($):

%Percent Behind:

CAMPBELL

16.20

Date Notice to Proceed: 09/01/2015

06/30/2017

$7,118,491.11

$6,957,018.79

$4,135,315.12 $135,309.38$4,000,005.74

$0.00

$-8,140.00Test Report Payment Adjustments:

$4,127,175.12 $3,991,865.74 135,309.38

$3,913,991.90 $152,492.00$3,761,499.90

$238,505.84 $-17,182.62

$-8,140.00 $0.00

$0.00 $0.00

Grading, drainage and paving on I-75 from MM 144.9 to 147.6

55.10

20161220

Project(s): 07100-3140-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH/IM-75-3(162)140.17 331196135,309.3807100-3140-44 63The grading, drainage and paving on I-75 between M.M. 144.9

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

07100-3140-44 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $45,000.00

0.000

0.700

$0.00

$31,500.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

07100-3140-44 0100 9017 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

07100-3140-44 0100 9016 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

07100-3140-44 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90130100

-27,706.15-27,706.150

0.000.000

07100-3140-44 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90140100

-7,335.78-7,335.780

0.000.000

Page 2RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 23,678.3723,678.37 0.000.0007100-3140-44 0100 9511 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

23,678.370

$0.00

$23,678.37

109-04.01 EXTRA WORK/Additional Clearing
and Grubbing

07100-3140-44 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

07100-3140-44 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $169,600.00

0.000

1.000

$0.00

$169,600.00

201-01 CLEARING AND GRUBBING

07100-3140-44 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $1,000.00

0.000

14.000

$0.00

$14,000.00

202-01.50 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

07100-3140-44 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56,360.000 $9.00

0.000

81,032.440

$0.00

$729,291.96

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

07100-3140-44 0100 9004 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.50

0.000

30.000

$0.00

$405.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

07100-3140-44 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,577.000 $6.00

0.000

3,563.810

$0.00

$21,382.86

203-04 PLACING AND SPREADING
TOPSOIL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

20980.56 6,993.526,993.52 0.000.0007100-3140-44 0100 9005 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.50

0.000

6,993.520

$0.00

$94,412.52

203-05 UNDERCUTTING

07100-3140-44 0100 0070 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $2.00

0.000

0.000

$0.00

$0.00

203-06 WATER

07100-3140-44 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

235.000 $15.00

0.000

0.000

$0.00

$0.00

203-07 FURNISHING & SPREADING
TOPSOIL

07100-3140-44 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

131.000 $190.00

0.000

0.000

$0.00

$0.00

204-06.01 FLOWABLE FILL (GENERAL)

07100-3140-44 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $190.00

0.000

0.000

$0.00

$0.00

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

07100-3140-44 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,380.000 $9.45

0.000

0.000

$0.00

$0.00

209-02.03 8" TEMPORARY SLOPE DRAIN

07100-3140-44 0100 0120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

143.000 $12.00

0.000

51.920

$0.00

$623.04

209-05 SEDIMENT REMOVAL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4392.00 2,619.002,619.00 0.000.0007100-3140-44 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,626.000 $1.50

0.000

2,619.000

$0.00

$3,928.50

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

07100-3140-44 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

255.000 $225.00

0.000

166.000

$0.00

$37,350.00

209-08.07 ROCK CHECK DAM PER

07100-3140-44 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $300.00

0.000

6.000

$0.00

$1,800.00

209-08.08 ENHANCED ROCK CHECK DAM

07100-3140-44 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $262.50

0.000

0.000

$0.00

$0.00

209-09.41 CURB INLET PROTECTION (TYPE
2)

07100-3140-44 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $598.50

0.000

20.000

$0.00

$11,970.00

209-40.30 CATCH BASIN PROTECTION
(TYPE A)

07100-3140-44 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $525.00

0.000

1.000

$0.00

$525.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

07100-3140-44 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $472.50

0.000

4.000

$0.00

$1,890.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3.003.00 0.000.0007100-3140-44 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $756.00

0.000

3.000

$0.00

$2,268.00

209-40.44 CATCH BASIN FILTER
ASSEMBLY(TYPE 4)

07100-3140-44 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

30,491.000 $21.40

0.000

10,641.050

$0.00

$227,718.47

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

07100-3140-44 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

141.000 $25.00

0.000

133.960

$0.00

$3,349.00

303-01.01 GRANULAR BACKFILL
(ROADWAY)

07100-3140-44 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $25.00

0.000

290.440

$0.00

$7,261.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

07100-3140-44 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $88.67

0.000

0.000

$0.00

$0.00

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

07100-3140-44 0100 9510 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $82.50

0.000

152.380

$0.00

$12,571.35

307-03.01 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING A

07100-3140-44 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

610.000 $695.78

0.000

3.029

$0.00

$2,107.52

307-03.02 PERF. GRADE ASPH.
CEMENT(PG76-22)GRADING AS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 91.6291.62 0.000.0007100-3140-44 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,168.000 $55.34

0.000

91.621

$0.00

$5,070.31

307-03.03 AGGREGATE(BPMB-HM)
GRADING AS

07100-3140-44 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,512.000 $77.12

0.000

2,420.080

$0.00

$186,636.57

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

07100-3140-44 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90060100

-6,507.96-6,507.960

0.000.000

07100-3140-44 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

07100-3140-44 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

07100-3140-44 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $315.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

07100-3140-44 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $546.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

07100-3140-44 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

07100-3140-44 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

07100-3140-44 0100 9500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.75

0.000

380.000

$0.00

$1,805.00

407-20.05 SAW CUTTING ASPHALT
PAVEMENT

07100-3140-44 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,639.000 $104.37

0.000

114.750

$0.00

$11,976.46

411-03.10 ACS MIX(PG76-22) GRADING D

07100-3140-44 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100

-127.95-127.950

0.000.000

Page 8RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

07100-3140-44 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

07100-3140-44 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

07100-3140-44 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

07100-3140-44 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

07100-3140-44 0100 0310 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $650.00

0.000

0.000

$0.00

$0.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

07100-3140-44 0100 9501 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.25

0.000

16,007.560

$0.00

$68,032.13

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

07100-3140-44 0100 0320 C.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,097.000 $10.00

0.000

0.000

$0.00

$0.00

502-03.01 CEMENT GROUTING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

6829.00 2,420.002,420.00 0.000.0007100-3140-44 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,420.000 $70.00

0.000

2,420.000

$0.00

$169,400.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03300100

-21,477.16656.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03300100

21,477.160.000

0.000.000

07100-3140-44 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $200.00

0.000

7.000

$0.00

$1,400.00

607-08.02 42" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03400100

-427.777.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03400100

488.880.000

0.000.000

07100-3140-44 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

402.000 $45.00

0.000

349.000

$0.00

$15,705.00

607-37.02 18" CORRUGATED METAL PIPE
CULVERT

07100-3140-44 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

678.000 $58.00

0.000

678.000

$0.00

$39,324.00

607-65.63 15" MINIMUM ID PIPE TO SLIP
LINE 18" PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03600100

-14,997.84552.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03600100

18,910.320.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 133.00133.00 0.000.0007100-3140-44 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

133.000 $74.00

0.000

133.000

$0.00

$9,842.00

607-65.64 18" MINIMUM ID PIPE TO SLIP
LINE 24" PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03700100

-5,084.59133.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03700100

5,505.120.000

0.000.000

07100-3140-44 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

203.000 $117.00

0.000

227.000

$0.00

$26,559.00

607-65.65 24" MINIMUM ID PIPE TO SLIP
LINE 30" PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03800100

-10,113.46203.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03800100

10,113.460.000

0.000.000

07100-3140-44 0100 0390 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $900.00

0.000

0.000

$0.00

$0.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

07100-3140-44 0100 0400 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

765.000 $2.00

0.000

3,317.973

$0.00

$6,635.95

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

07100-3140-44 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $750.00

0.000

0.000

$0.00

$0.00

611-09.03 CAPPING EXISTING CATCHBASIN

07100-3140-44 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $9,900.00

0.000

7.000

$0.00

$69,300.00

611-31.02 CATCH BASINS, TYPE 31, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04200100

-27,588.017.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04200100

31,131.520.000

0.000.000

07100-3140-44 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $10,750.00

0.000

3.000

$0.00

$32,250.00

611-31.03 CATCH BASINS, TYPE 31, > 8' - 12
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04300100

-13,685.153.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04300100

13,685.150.000

0.000.000

07100-3140-44 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,450.00

0.000

1.000

$0.00

$4,450.00

611-38.02 CATCH BASINS, TYPE 38, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04400100

-1,525.661.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04400100

3,051.320.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16.00 7.007.00 0.000.0007100-3140-44 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $4,550.00

0.000

7.000

$0.00

$31,850.00

611-41.02 CATCH BASINS, TYPE 41, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04500100

-16,172.817.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04500100

16,172.810.000

0.000.000

07100-3140-44 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,600.00

0.000

1.000

$0.00

$5,600.00

611-41.03 CATCH BASINS, TYPE 41, > 8' - 12
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04600100

-3,143.371.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04600100

3,143.370.000

0.000.000

07100-3140-44 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,250.00

0.000

1.000

$0.00

$4,250.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

07100-3140-44 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,500.00

0.000

2.000

$0.00

$9,000.00

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04800100

-2,233.131.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04800100

4,176.850.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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359.36 942.48942.48 0.000.0007100-3140-44 0100 9515 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $265.00

0.000

942.484

$0.00

$249,758.26

702-03 CONCRETE COMBINED CURB &
GUTTER

07100-3140-44 0100 0490 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $300.00

0.000

8.650

$0.00

$2,595.00

703-01 CEMENT CONCRETE DITCH
PAVING

07100-3140-44 0100 9018 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $32.56

0.000

16.000

$0.00

$520.96

705-01.13 ROCK DRILLING FOR GUARDRAIL
POST

07100-3140-44 0100 0500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

529.000 $16.28

0.000

1,500.000

$0.00

$24,420.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05000100

-8,140.00-500.000

0.000.000

07100-3140-44 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

518.000 $22.05

0.000

1,175.000

$0.00

$25,908.75

705-02.03 SINGLE GUARDRAIL (TYPE 2)
LONG POST

07100-3140-44 0100 9012 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.42

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL
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Line
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07100-3140-44 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $33.08

0.000

0.000

$0.00

$0.00

705-02.51 SHOP CURVED GUARDRAIL
(LONG POST)

07100-3140-44 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $630.00

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

07100-3140-44 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,100.00

0.000

1.000

$0.00

$2,100.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

07100-3140-44 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,350.00

0.000

2.000

$0.00

$14,700.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

07100-3140-44 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $24,990.00

0.000

0.000

$0.00

$0.00

705-17.97 ATTENUATOR (NARROW- LOW
MAINTENANCE)

07100-3140-44 0100 9502 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,800.00

0.000

1.000

$0.00

$5,800.00

705-80.18 CABLE BARRIER TERMINAL

07100-3140-44 0100 9512 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.50

0.000

2,675.000

$0.00

$4,012.50

706-01 GUARDRAIL REMOVED
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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Supplemental Description

2.00 3.003.00 0.000.0007100-3140-44 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $525.00

0.000

3.000

$0.00

$1,575.00

706-80.18 CABLE BARRIER TERMINAL
(REMOVAL)

07100-3140-44 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,500.000 $2.10

0.000

8,451.000

$0.00

$17,747.10

706-80.19 CABLE BARRIER (REMOVAL)

07100-3140-44 0100 0580 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $20.00

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

07100-3140-44 0100 0590 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $20.00

0.000

102.590

$0.00

$2,051.80

709-05.06 MACHINED RIP-RAP (CLASS A-1)

07100-3140-44 0100 0600 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $25.00

0.000

0.000

$0.00

$0.00

709-05.09 MACHINED RIP-RAP (CLASS C)

07100-3140-44 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,600.000 $5.25

0.000

0.000

$0.00

$0.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

07100-3140-44 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

515.000 $3.15

0.000

0.000

$0.00

$0.00

710-05 LATERAL UNDERDRAIN
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Line
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07100-3140-44 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $475.00

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

07100-3140-44 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $155,361.00

0.000

0.000

$0.00

$0.00

711-01.08 MEDIAM BARRIER EMERGENCY
ACCESS GATE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06400100

187,263.920.000

0.000.000

07100-3140-44 0100 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,750.000 $84.00

1,763.000

4,343.000

$148,092.00

$364,812.00

711-05.71 51IN SINGLE SLOPE CONCRETE
BARRIER WALL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06500100

-42,327.9181,329.276

-17,182.621,763.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06500100

46,294.640.000

0.000.000

07100-3140-44 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,700.000 $147.00

0.000

0.000

$0.00

$0.00

711-05.78 GRADE SEPARATED SINGE
SLOPE MEDIAN WALL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06600100

18,685.560.000

0.000.000
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2.10 0.600.60 0.100.0007100-3140-44 0100 0670 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $44,000.00

0.100

0.600

$4,400.00

$26,400.00

712-01 TRAFFIC CONTROL

07100-3140-44 0100 9513 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $562.50

0.000

7.000

$0.00

$3,937.50

712-01.03 LANE CLOSURE(NIGHT WORK)

07100-3140-44 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,800.000 $41.00

0.000

21,390.000

$0.00

$876,990.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

07100-3140-44 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

368.000 $42.00

0.000

531.000

$0.00

$22,302.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

07100-3140-44 0100 0700 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

564.000 $8.00

0.000

736.000

$0.00

$5,888.00

712-06 SIGNS (CONSTRUCTION)

07100-3140-44 0100 0710 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

804.000 $13.00

0.000

422.000

$0.00

$5,486.00

712-06.01 VERTICAL PANELS

07100-3140-44 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $577.50

0.000

4.000

$0.00

$2,310.00

712-06.16 SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)
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0.00 1.001.00 0.000.0007100-3140-44 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,050.00

0.000

1.000

$0.00

$1,050.00

712-08.03 ARROW BOARD (TYPE C)

07100-3140-44 0100 0740 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $89.00

0.000

251.500

$0.00

$22,383.50

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

07100-3140-44 0100 0750 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $400.00

0.000

0.000

$0.00

$0.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

07100-3140-44 0100 0760 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,102.000 $3.00

0.000

0.000

$0.00

$0.00

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

07100-3140-44 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,030.000 $32.55

0.000

0.000

$0.00

$0.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

07100-3140-44 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $32.55

0.000

0.000

$0.00

$0.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW

07100-3140-44 0100 0790 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,853.000 $4.00

0.000

0.000

$0.00

$0.00

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT
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07100-3140-44 0100 0800 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

137.000 $6.00

0.000

0.000

$0.00

$0.00

713-11.05 SQUARE TUBE SIGN SUPPORT

07100-3140-44 0100 0810 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $12.50

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

07100-3140-44 0100 0820 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

196.000 $14.00

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

07100-3140-44 0100 0830 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

1.000

$0.00

$500.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

07100-3140-44 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,610.00

0.000

2.000

$0.00

$17,220.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

07100-3140-44 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $250.00

0.000

0.000

$0.00

$0.00

713-30.09 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/
(DESCRIPTION)

07100-3140-44 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $9.20

0.000

1,653.000

$0.00

$15,207.60

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER
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07100-3140-44 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

470.000 $29.50

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

07100-3140-44 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $685.00

0.000

0.000

$0.00

$0.00

716-03.09 PLASTIC WORD PAVEMENT
MARKING (                      )/(NO
TRUCKS LEFT LANE)

07100-3140-44 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $265.00

0.000

0.000

$0.00

$0.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

07100-3140-44 0100 0900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70,800.000 $0.19

0.000

39,949.000

$0.00

$7,590.31

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

07100-3140-44 0100 0910 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $2,598.75

0.000

0.569

$0.00

$1,478.69

716-08.30 HYDROBLAST REMOVAL OF
PAVEMENT MARKING (LINE)

07100-3140-44 0100 0920 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $4,987.50

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

07100-3140-44 0100 0930 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $70,500.00

0.000

1.000

$0.00

$70,500.00

717-01 MOBILIZATION
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2.00 3.003.00 0.000.0007100-3140-44 0100 9514 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $550.25

0.000

3.000

$0.00

$1,650.75

717-01.03 MOBILIZATION (PER CALL-OUT)

07100-3140-44 0100 0940 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

962.000 $7.50

0.000

474.660

$0.00

$3,559.95

740-06.01 GEOMEMBRANE

07100-3140-44 0100 0950 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

258.000 $3.36

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

07100-3140-44 0100 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,400.000 $3.68

0.000

4,664.800

$0.00

$17,166.46

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/
(DESCRIPTION)

07100-3140-44 0100 0970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

349.000 $350.00

0.000

0.000

$0.00

$0.00

797-06.68 BORE/JACK 30IN STEEL CASING
PIPE-UNCON.

07100-3140-44 0100 0980 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

418.000 $19.45

0.000

193.170

$0.00

$3,757.16

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

07100-3140-44 0100 0990 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

418.000 $20.00

0.000

258.540

$0.00

$5,170.80

801-02 SEEDING (WITHOUT MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09900100

0.000.000

0.000.000
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07100-3140-44 0100 1000 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

84.000 $10.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

07100-3140-44 0100 1010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

481.000 $3.00

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

07100-3140-44 0100 1020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,200.000 $1.00

0.000

32,400.640

$0.00

$32,400.64

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

07100-3140-44 0100 1030 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,050.00

0.000

0.000

$0.00

$0.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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